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Monitor WTP contractor’s risk management activities, actions Ongoing L

Manage and Disposition contractor proposed changes to 
WTP project baseline (scope, schedule, and/or cost)

Upon approval 
request by 
Contractor

L S S S

Review contractor status information (provided in monthly 
reports and quarterly critical analysis reports) and identify any 
potential problem areas

Monthly/ 
Quarterly L S S S S S S S

Manage Occurrences and Accident Investigations As Required S L

Review, track, and/or approve contractor’s R&T program to 
ensure activities, test results, and application meet ORP 
mission, project baseline, and  risk assement requirements.

Ongoing L S S

Review for acceptability proposed R&T test methodology.
Upon approval 

request by 
Contractor

L

Review, track, and/or approve, as required, contractor’s 
characterization activities (i.e., tests, results, and proposed 
changes).

Upon approval 
request by 
Contractor

L S S

Review, track, and/or approve, as required, contractor’s 
waste  processing testing activities (i.e., tests, results, and 
proposed changes).

Upon approval 
request by 
Contractor

L S S

Review, track, and/or approve, as required, contractor’s 
waste qualification testing activities (i.e., tests, results, and 
proposed changes).

Upon approval 
request by 
Contractor

L S S

Review, track, and/or approve, as required, contractor’s WTP 
Process and Facility Modeling for operations research, 
utilization, and material balance and process flow and ensure 
configuration control on models is maintained. 

L

Process contractor requests for waste samples for testing Upon request by 
Contractor L S

Disposition contractor proposed changes to design process
Upon approval 

request by 
Contractor

L S

Disposition contractor proposed changes to design, design 
layout, and WTP and associated processes

Upon approval 
request by 
Contractor

L S

Disposition recommendations from optimization studies 
completed by contractor

Upon approval 
request by 
Contractor

L S

C.6 Standards Standard 3 - Design

Standard 2 - Research, Technology, and ModelingStandardsC.6
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Manage Construction, Procurement, and Acceptance Testing L

Disposition contractor proposal regarding ILAW glass 
composition ranges L S

Coordinate commissioning-related reviews by DOE oversight 
groups, official review teams and audit organizations L S S S

Verify resolution of commissioning-related deficiencies 
identified by and recommendations made by DOE oversight 
groups, official review teams and audit organizations

L S S S

Review Commssioning Plan Upon Submittal L S

Participate in Commissioning Review Board When 
Convened L

Review Cold Commissioning Test Reports Upon Submittal L

Reivew Hot Comissioning Test Reports Upon Submittal L

Confirm Completion of Hot Commissioning Jan. 2011 S L S S S S

C.6 Standards Standard 6 - Product Qualification, Characterization, and 
Certification See Appendix A of this Plan

Non-radiological  Worker Safety and Health Ongoing L S
Radiological, Nuclear and Process Safety Ongoing S L
Quality Assurance - 830.120 Ongoing S L
Product Quality Assurance - OCRWM/DOE/RW-0333P, NQA-
1 Ongoing S L

Environmental Protection Ongoing L S

C.6 Standards Standard 8 - Safeguards and Security Verify SAS Program implementation and review Standard 8 
Table S8-1 deliverables Upon Submittal L

Disposition contractor proposed changes to Facility 
Specification

Upon proposed 
changes by 
Contractor

L S S S S S S

Disposition contractor requests to add, during aqueous 
washing, more than four grams of sodium per kilogram of 
insoluble solids received in the HLW slurry

Upon approval 
request by 
Contractor

L S S S S S S

Spec 1 - Immobilized High-Level Waste Determine design specification compliance and disposition 
Contractor-proposed changes Ongoing L S S S S S

Spec 2 - Immobilized Low-Activity Waste Determine design specification compliance and disposition 
Contractor-proposed changes Ongoing L S S S S S S

Spec 3 - Entrained Solids Determine design specification compliance and disposition 
Contractor-proposed changes Ongoing L S S S S S S

Standard 4 - Construction, Procurement, and Acceptance 
TestingC.6 Standards

C.6 Standards Standard 5 - Commissioning

C.6 Standard 7 - ESQ&H

Facility Specification

Standards

C.7 
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Spec 4 - Reserved No DOE Management Actions Required
Spec 5 - Reserved No DOE Management Actions Required
Spec 6 - Reserved No DOE Management Actions Required

Spec 7 - Low-Activity Waste Envelopes Definition Determine design specification compliance and disposition 
Contractor-proposed changes Ongoing L S S S S S S

Spec 8 - High-Level Waste Envelope Definition Determine design specification compliance and disposition 
Contractor-proposed changes Ongoing L S S S S S S

Spec 9 - Liquids or Slurries Transferred to DOE Tanks by 
Pipeline

Determine design specification compliance and disposition 
Contractor-proposed changes Ongoing L S S S S S S

Spec 10 - Reserved No DOE Management Actions Required
Spec 11 - Reserved No DOE Management Actions Required
Spec 12 - Number of High-Level Waste Canisters Per Batch 
of Waste Envelope D

Determine design specification compliance and disposition 
Contractor-proposed changes Ongoing L S S S S S

Spec 13 - Waste Product Inspection and Acceptance Determine design specification compliance and disposition 
Contractor-proposed changes Ongoing L S S S S S

D Marking and Packaging No DOE Management Actions Required
DOE inspection and test before acceptance to ensure 
compliance with the terms of the contract 07/31/11 L S S S

DOE verification of contractor’s performance of inspection 
and acceptance Ongoing L S S S

DOE determination of final acceptance 07/31/11 S S S S L

F.1 Period of Performance and Delivery Dates Verify milestone compliance At Sec F 
Milestone Dates L S S S

F.2 Principal Place of Performance No DOE Management Actions Required
F.3 FAR 52.242-15 Stop-Work Order (AUG 1989) - ALT I (APR 1984) Issue and cancel Stop-Work Orders, as appropriate As Required S L S S

G.4 Billing Instructions Process bi-weekly payment invoices & review prior invoice 
per established invoice review procedure

Bi-weekly per 
procedure S L S

Issue COR designation letters 01/15/01 L
Perform COR Duties per authority designation letter Ongoing L

H.2 Modification Authority No DOE Management Actions Required

H.3 Key Personnel Enforce fee reductions and approval of key personnel 
replacements As Required S L S S S S S

H.4 Small Business Subcontracting Plan Verify compliance with Plan via SF-294 and SF-295 reporting 
reviews

Annually by 
March 31 L

H.5 Representations, Certifications, and Other Statements of the 
Offeror No DOE Management Actions Required

H.6 Displaced Employee Hiring Preference Verify compliance and flowdown to subcontractors TBD L S S

H.7 Implementation of Section 3161 Policy on Work Force 
Restructuring and Preference in Hiring Verify compliance TBD L S S

H.8 Labor Relations Verify compliance TBD S L S S

Technical Direction

Inspection and Acceptance

Operational SpecsC.8

H.1

E
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H.9 Implementation of the Hanford Site Stabilization Agreement Verify compliance and flowdown to subcontractors TBD S L S S

H.10 Determination of Appropriate Labor Standards Verify compliance TBD L S S
H.11 Age Discrimination in Employment Verify compliance TBD L S S

H.12 Operations and Engineering Contract Multiple Employer 
Pension Plan Verify compliance TBD L S S

H.13 Self-Performed Work Verify compliance Ongoing S L S S

H.14 Payment Bonds and Performance Bonds Verify compliance During BMOP 
Review L S S

H.15 Guarantee of Performance Verify compliance at time of award and verify financial 
condition of guarantor throughout the life of the contract

Annual Review Cycle 
Established by 

DCAA
L S S

H.16 DOE Access to Contractor Management and Contract 
Documentation

Assure required PM functions are located in the Tri-Cities and 
that all major design reviews are held in the Tri-Cities Ongoing L S

H.17 Waste Treatment and Immobilization Plant Conceptual 
Design and Supporting Information

Assure timely and complete conceptual design transition from 
TFC to WTC in accordance with ORP Transition Plan

By date 
estalished in 

Deliverable 1.1
L S S S S

H.18 Responsible Corporate Official No DOE Management Actions Required

H.19 Assignment of Subcontracts Direct subcontract assignments as deemed in the best 
interests of DOE As Required S S L

H.20 Other Government Contractors Verify compliance.  Notify Contractor if interference occurs As Required L S

H.21 Assignment Verify compliance and approve assignments When requested by 
Contractor S L S

H.22 Subcontractor Environment, Safety, Quality, and Health 
Requirements Verify compliance and ensure flowdown to subcontractors TBD L S S S S

H.23 Tri-Party Agreement Verify compliance with current and future TPA milestones Ongoing S S S S L

H.24 Emergency Clause Direct Contractor & subcontractors during declared Hanford 
site emergency As Required L

H.25 Shutdown Authorization Direct shutdown or initiation of emergency response as 
required due to imminent hazard As Required L S L L S

(a) Environmental permits - assure transfer of existing 
permits TBD L L S

(b) DOE sign with Contractor as co-permittees TBD L L S
(c) DOE sign with Contractor as co-permittees TBD L L S
(d) Review and comment on permit applications TBD L L S

(e) Determine cost allowability of bonds, insurance & fees TBD S L S S

(f) Provide copies of technical information to Contractor TBD L
(g) Provide DOE certification statement to Contractor TBD L L

Environmental PermitsH.26
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(h) Authorize Contractor to conduct negotiations with 
regulatory agencies TBD S S S S L

(I) Assume responsibility for assigned permits at contract 
termination or expiration TBD S L S S S

H.27 Contractor Acceptance of Notices of Violation or Alleged 
Violations, Fines, and Penalties

Determine allowability of cost and penalties and verify 
compliance with reporting requirements As Required L S S S S S S

H.28 Allocation of Responsibilities for Contractor Environmental 
Compliance Activities Ensure proper allocation of fines As Required L S S S S S S

H.29 Hazardous Materials Verify submittal of MSDS Ongoing L S
H.30 Preservation of Antiquities and Land Areas No DOE Management Actions Required
H.31 Information Verify compliance Ongoing L

H.32 Costs Associated with Whistleblower Actions Determine allowability of cost
Annual Review Cycle 

Established by 
DCAA

S S L S S

H.33 Litigation Management Plan Review Plan 03/11/01 L
(a)(1) Participate in partnering workshop 02/11/01 S S L S S S S S
(a)(2) Agree to "standing neutral" 02/11/01 S L S S
(b) Resolve disputes As Required S L S S

H.35 Lobbying Restriction (Energy and Water Development 
Appropriation Act, 2000) No DOE Management Actions Required

H.36 Cooperation During Transition to Operations Review Contractor Transition Plan and determine compliance 
with Clause requirements

After 
Commissioning L S S

H.37 Advance Understanding on Costs Negotiated Advance Understanding on Particular Items of 
Cost 02/11/01 S L S S

H.38 Additional Rights in Inventions and Technical Data
Assure Contractor assignment of permits, authorizations, 
leases, and any licenses in any third party intellectual 
property.

As Required S S L

H.39 Patent Indemnity - Subcontracts Verify compliance during Contractor purchasing system 
review As Required S S L

H.40 Government-Furnished Property and Government-Furnished 
Equipment No DOE Management Actions Required

H.41 Third Parties No DOE Management Actions Required
I.1 FAR 52.202-1 Definitions (OCT 1995) No DOE Management Actions Required
I.2 FAR 52.203-3 Gratuities (APR 1984) No DOE Management Actions Required
I.3 FAR 52.203-5 Covenant Against Contingent Fees (APR 1984) No DOE Management Actions Required

I.4 FAR 52.203-6 Restrictions on Subcontractor Sales to the Government (JUL 
1995) No DOE Management Actions Required

I.5 FAR 52.203-7 Anti-Kickback Procedures (JUL 1995) No DOE Management Actions Required

I.6 FAR 52.203-8 Cancellation, Rescission, and Recovery of Funds for Illegal or 
Improper Activity (JAN 1997) No DOE Management Actions Required

I.7 FAR 52.203-10 Price or Fee Adjustment for Illegal or Improper Activity (JAN 
1997) No DOE Management Actions Required

Alternative Dispute ResolutionH.34
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I.8 FAR 52.203-12 Limitations on Payments to Influence Certain Federal 
Transactions (JUN 1997) No DOE Management Actions Required

I.9 FAR 52.204-4 Printing/Copying Double-Sided on Recycled Paper (JUN 
1996) No DOE Management Actions Required

I.10 FAR 52.209-6
Protecting the Government’s Interest When Subcontracting 
with Contractors Debarred, Suspended or Proposed for 
Debarment (JUL 1995)

No DOE Management Actions Required

I.11 FAR 52.215-2 Audit and Records – Negotiation (JUN 1999) No DOE Management Actions Required

I.12 FAR 52.215-8 Order of Precedence – Uniform Contract Format (OCT 1997) No DOE Management Actions Required

I.13 FAR 52.215-11 Price Reduction for Defective Cost or Pricing 
Data–Modifications (OCT 1997)

Perform Cost/Price Analysis on Contractor modification 
proposals and determine Defective Pricing Compliance As Required S L S S S

I.14 FAR 52.215-13 Subcontractor Cost or Pricing Data–Modifications (OCT 
1997)

Perform Cost/Price Analysis on Contractor modification 
proposals and determine Defective Pricing Compliance As Required S L S S S

I.15 FAR 52.215-15 Pension Adjustments and Asset Reversions (DEC 1998) Ensure flowdown to subcontractors during Contractor 
purchasing system review As Required L S S S

I.16 FAR 52.215-17 Waiver of Facilities Capital Cost of Money (OCT 1997) Action completed by deleting this clause in Modification No. 
M019 As Required L S S S

I.17 FAR 52.215-18 Reversion or Adjustment of Plans for Postretirement Benefits 
(PRB) Other Than Pensions (OCT 1997)

Ensure receipt of credit for pension fund asset reversions and 
ensure flowdown to subcontractors during Contractor 
purchasing system review

As Required L S S S

I.18 FAR 52.215-19 Notification of Ownership Changes (OCT 1997) Verify compliance As Required L S S

I.19 FAR 52.216-7 Allowable Cost and Payment (MAR 2000) Execute payment, establish billing rates, and perform audits 
as required As Required S L S S S

FAR 52.215-20 Requirements for Cost or Pricing Data or Information Other 
Than Cost or Pricing Data (OCT 1997)

Perform Cost/Price Analysis on Contractor modification 
proposals and determine Defective Pricing Compliance As Required S L S S S

I.20 FAR 52.216-10 Incentive Fee (MAR 1997) Make final fee earnings determination At Contract 
Completion S L S S S S S S

I.21 FAR 52-219-4 Notice of Price Evaluation Preference for HUBZone Small 
Business Concerns (JAN 1999) No DOE Management Actions Required

I.22 FAR 52.219-8 Utilization of Small Business Concerns (OCT 1999) Requirement compliance determined through Subcontracting 
Plan review and reporting under FAR 52.219-9.   

Semiannually 
by April 30 and 

Oct 31
L

I.23 FAR 52.219-9 Small Business Subcontracting Plan (OCT 1999) – Alternate 
II (JAN 1999)

Approve revisions Small Business Subcontracting Plan and 
review SF-294 and SF-295 submittals

Semiannually 
by April 30 and 

Oct 31
L

I.24 FAR 52.219-10 Incentive Subcontracting Program (FEB 2000) Determine incentive percentage for exceeded approved small 
business goals 04/30/00 L

I.25 FAR 52.219-16 Liquidated Damages – Subcontracting Plan (JAN 1999) Assess Liquidated Damages for specified Small Business 
Subcontracting Plan failures As Required L
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I.26 FAR 52.219-23 Notice of Price Evaluation Adjustment for Small 
Disadvantaged Business Concerns (OCT 1999) No DOE Management Actions Required

I.27 FAR 52.219-25 Small Disadvantaged Business Participation Program – 
Disadvantaged Status and Reporting (OCT 1999) Obtain Optional Form 312 At Contract 

Completion L

I.28 FAR 52.219-26 Small Disadvantaged Business Participation Program – 
Incentive Subcontracting (FEB 2000)

Determine incentive percentage for exceeded approved small 
disadvantaged business targets 04/30/00 L

I.29 FAR 52.222-1 Notice to the Government of Labor Disputes (FEB 1997) Labor Compliance Ongoing S S S L
I.30 FAR 52.222-3 Convict Labor (AUG 1996) Labor Compliance Ongoing S S S L

I.31 FAR 52.222-4 Contract Work Hours and Safety Standards Act – Overtime 
Compensation (JUL 1995) Labor Compliance Ongoing S S S L

I.32 FAR 52.222-6 Davis-Bacon Act (FEB 1988) Labor Compliance Ongoing S S S L
I.33 FAR 52.222-7 Withholding of Funds (FEB 1988) Labor Compliance Ongoing S S S L
I.34 FAR 52.222-8 Payrolls and Basic Records (FEB 1988) Labor Compliance Ongoing S S S L
I.35 FAR 52.222-9 Apprentices and Trainees (FEB 1988) Labor Compliance Ongoing S S S L

I.36 FAR 52.222-10 Compliance with Copeland Act Requirements (FEB 1988) Labor Compliance Ongoing S S S L

I.37 FAR 52.222-11 Subcontracts (Labor Standards) (FEB 1988) Labor Compliance Ongoing S S S L
I.38 FAR 52.222-12 Contract Termination – Debarment (FEB 1988) Labor Compliance Ongoing S S S L

I.39 FAR 52.222-13 Compliance with Davis-Bacon and Related Act Regulations 
(FEB 1988) Labor Compliance Ongoing S S S L

I.40 FAR 52.222-14 Disputes Concerning Labor Standards (FEB 1988) Labor Compliance Ongoing S S S L
I.41 FAR 52.222-15 Certification of Eligibility (FEB 1988) Labor Compliance Ongoing S S S L
I.42 FAR 52.222-21 Prohibition of Segregated Facilities (FEB 1999) Labor Compliance Ongoing S S S L
I.43 FAR 52.222-26 Equal Opportunity (FEB 1999) Labor Compliance Ongoing S S S L

I.44 FAR 52.222-27 Affirmative Action Compliance Requirements for Construction 
(FEB 1999) Labor Compliance Ongoing S S S L

I.45 FAR 52.222-35 Affirmative Action for Disabled Veterans and Veterans of the 
Vietnam Era (APR 1998) Labor Compliance Ongoing S S S L

I.46 FAR 52.222-36 Affirmative Action for Workers with Disabilities (JUN 1998) Labor Compliance Ongoing S S S L

I.47 FAR 52.222-37 Employment Reports on Disabled Veterans and Veterans of 
the Vietnam Era (JAN 1995) Labor Compliance Ongoing S S S L

I.48 FAR 52.223-3 Hazardous Material Identification and Material Safety Data 
(JAN 1997) – Alternate I (JUL 1995) Verify compliance with MSDS requirements of this clause As Required S S L

I.49 FAR 52.223-5 Pollution Prevention and Right-to-Know Information (APR 
1998)

Verify compliance with notice and MSDS requirements of this 
clause As Required S S L

I.50 FAR 52.223-6 Drug-Free Workplace (JAN 1997) Verify Compliance Ongoing L

I.51 FAR 52.223-14 Toxic Chemical Release Reporting (OCT 1996) Verify compliance with annual report filing requirement Annually on 
July 1 L S S S

I.52 FAR 52.224-1 Privacy Act Notification (APR 1984) Verify Compliance Ongoing S L
I.53 FAR 52.224-2 Privacy Act (APR 1984) Verify Compliance Ongoing S L
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I.54 FAR 52.225-5 Trade Agreements (APR 2000) Verify Compliance Ongoing S L

I.55 FAR 52.225-11 Buy American Act – Balance of Payments Program-
Construction Materials under Trade Agreements (FEB 2000) Verify Compliance Ongoing L

I.56 FAR 52.225-13 Restrictions on Certain Foreign Purchase (JUL 2000) Verify Compliance Ongoing L

I.57 FAR 52.226-1 Utilization of Indian Organizations and Indian-Owned 
Economic Enterprises (FEB 2000)

Determine equitable adjustment amount to the target cost 
and make the appropriate incentive fee payment to the 
Contractor upon subcontract award to Indian-owned 
enterprise

As Required L S

I.58 FAR 52.227-1 Authorization and Consent (JUL 1995) No DOE Management Actions Required

I.59 FAR 52.227-2 Notice and Assistance Concerning Patent and Copyright 
Infringement (AUG 1996) Address patent infringement claims by Contractor As Required S L

I.60 FAR 52.227-3 Patent Indemnity (APR 1984) Notify Contractor of and patent infringement suit and afford 
the Contractor the opportunity to participate in its defense As Required S L

I.61 FAR 52.227-6 Royalty Information (APR 1984) Delete this clause from contract.  It is a Section K 
Representation. 02/15/01 L

I.62 FAR 52.227-23 Rights to Proposal Data (Technical) (JUN 1987) Compliance S L

I.63 FAR 52.230-2 Cost Accounting Standards (APR 1998)
Obtain and Review CAS Disclosure Statement; monitor 
compliance; approve accounting system changes; make 
appropriate equitable adjustments to Target Cost

03/31/01 for 
DS and 
Ongoing

S L S S

I.64 FAR 52.230-6 Administration of Cost Accounting Standards (NOV 1999) Approve Cost Accounting Practice Changes and Disclosure 
Statement As Required S L S S

I.65 FAR 52.232-17 Interest (JUN 1996) Calculate interest on Contractor payments due DOE As Required S L S S
I.66 FAR 52.232-22 Limitation of Funds (APR 1984) Verify compliance with notification requirements As Required S L S
I.67 FAR 52.232-23 Assignment of Claims (JAN 1986) No DOE Management Actions Required

I.68 FAR 52.232-25 Prompt Payment (JUN 1997) Process semimonthly payment invoices & review prior invoice 
per established invoice review procedure

Semimonthly 
per procedure S S L

I.69 FAR 52.232-34 Payment of Electronic Funds Transfer – Other than Central 
Contractor Registration (MAY 1999) Obtain Contractor electronic payment information 02/01/01 S L

I.70 FAR 52.233-1 Disputes (DEC 1998) Alternate I (DEC 1991)

Obtain Claim Certification, legal analysis, technical analysis, 
cost analysis and audit as appropriate and issue a timely 
Contracting Officer's Final Decision.  Ensure that ADR 
process in H.34 has been exhausted.

As Required S L S S S S S S S

I.71 FAR 52.233-3 Protest After Award (AUG 1996) – Alternate I (JUN 1985) Make determination to stay performance As Required L S S

Verify that all equip, materials, and articles incorporated in 
work is suitable for purpose intended As Required L S

Provide CO approval of machinery and mechanical and other 
equip to be incorporated into the work As Required S L

FAR 52.236-5 Material and Workmanship (APR 1984)I.72

Appendix B Page B-9



Contract No. DE-AC27-01RV14136 Contract Management and Admin. Actions WTP Contract Mgmt Plan DOE/ORP-2001-02
(Rev 5) 04/17/07

Sec. Description Action Timing

A
M

W
TP

A
M

TF

C
O

O
ES

&
Q

W
TP

SR
D

O
PA

A
tto

rn
ey

O
R

P 
M

G
R

R
L 

PR
O

D
C

A
A

Action Owners
L = Lead           S = Support

I.73 FAR 52.236-7 Permits and Responsibilities (NOV 1991) No DOE Management Actions Required
I.74 FAR 52.236-8 Other Contracts (APR 1984) Verify compliance L S

I.75 FAR 52.236-18 Work Oversight in Cost-Reimbursement Construction 
Contracts (APR 1984) Provide extent and character of work to be done

Ongoing 
through 
contract

S L

I.76 FAR 52.236-19 Organization and Direction of the Work (APR 1984)

Obtain Contractor submittal of chart showing the general 
executive and administrative organization, the personnel to 
be employed in connection with the work under this contract, 
and their respective duties. 

02/01/01 L S

I.77 FAR 52.236-25 Requirements for Registration of Designers (APR 1984) No DOE Management Actions Required

I.78 FAR 52.242-1 Notice of Intent to Disallow Costs (APR 1984) Issue notice and address Contractor response within 60 days As Required S L S

I.79 FAR 52.242-3 Penalties for Unallowable Costs (OCT 1995) Determine and assess penalties for proposing expressly 
unallowable costs As Required S L S S

I.80 FAR 52.242-4 Certification of Final Indirect Costs (JAN 1997) Obtain certification
At time of final 
indirect cost 

submittal
L S

I.81 FAR 52-242-13 Bankruptcy (JUL 1995) No DOE Management Actions Required

I.82 FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) – Alternate III 
(APR 1984)

Changes Directed Only by Contracting Officer and 
Determination of Equitable Adjustment Amount

When Directed 
by CO S L S S S S

I.83 FAR 52.243-6 Change Order Accounting (APR 1984) Changes Directed Only by Contracting Officer and 
Determination of Equitable Adjustment Amount

When Directed 
by CO S L S S S S

I.84 FAR 52.243-7 Notification of Changes (APR 1984) Respond within 30 days of receiving notice from the 
Contractor As Required S L S S S S

I.85 FAR 52.244-2 Subcontracts (AUG 1998) Approve Contractor Purchasing System and provide 
subcontract approvals

Upon approval 
request by 
Contractor

S L

I.86 FAR 52-244-5 Competition in Subcontracting (DEC 1996) Verify compliance during Contractor purchasing system 
review

When system 
approval request 

submitted by 
Contractor

S L

I.87 FAR 52-244-6 Subcontracts for Commercial Items and Commercial 
Components (OCT 1998)

Verify compliance during Contractor purchasing system 
review

When system 
approval request 

submitted by 
Contractor

S L

I.88 FAR 52-245-5 Government Property (Cost Reimbursement, Time-and-
Material, or Labor-Hour Contracts) (JAN 1986)

Provide GFP as Identified in C.9 Interface Control 
Documents

As Required by 
C.9 L S

I.89 FAR 52.247-1 Commercial Bill of Lading Notations (APR 1984) Verify compliance Ongoing L
I.90 FAR 52.247-63 Preference for U.S.-Flag Air Carriers (JUN 1997) Verify compliance Ongoing L

I.91 FAR 52.247-64 Preference for Privately Owned U.S.-Flag Commercial Vessel 
(JUN 1997) Verify compliance Ongoing L
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Sec. Description Action Timing
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D
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A
A

Action Owners
L = Lead           S = Support

I.92 FAR 52.249-6 Termination (Cost Reimbursement) Alternate I (SEP 1996) Authorized Only by Contracting Officer If terminated S S S S S S L S S

I.93 FAR 52.249-14 Excusable Delays (APR 1984)
Determination by Contracting Officer based on facts and 
extent of delivery failure.  Revise delivery schedule, if 
appropriate.

When requested 
by Contractor S L S S S

I.94 FAR 52.251-1 Government Supply Sources (APR 1984) CO issue authorization to Contractor to use Government 
Supply Sources 

When requested 
by Contractor L

I.95 FAR 52.251-2 Interagency Fleet Management System Vehicles and Related 
Services (JAN 1991)

CO may issue authorization to Contractor to use interagency 
fleet management system vehicles

When requested 
by Contractor L

I.96 FAR 52.252-2 Clauses Incorporated by Reference (FEB 1998) No DOE Management Actions Required
I.97 FAR 52.252-6 Authorized Deviations in Clauses (APR 1984) No DOE Management Actions Required
I.98 FAR 52.253-1 Computer Generated Forms (JAN 1991) No DOE Management Actions Required
I.99 DEAR 952.202-1 Definitions (JAN 1997) No DOE Management Actions Required

I.100 DEAR 952.208-7 Tagging of Leased Vehicles (APR 1984) Obtain vehicle information from Contractor necessary to 
acquire Government vehicle tags As required L

I.101 DEAR 952.208-70 Printing (APR 1984) Ensure Contractor obtains required printing through GPO 
sources As required L

I.102 DEAR 952-216-7 Allowable Cost and Payment (JAN 1997) Execute payment, establish billing rates, and perform audits 
as required As required S L S S S

I.103 DEAR 952.217-70 Acquisition of Real Property (APR 1984) Provide CO approval of real property purchases and leases When requested 
by Contractor S L S

I.104 DEAR 952.222-70 Whistleblower Protection for Contractor Employees (APR 
1999) Ensure whisteblower protection for Contractor employees Ongoing S S S S L S S

CO establish date for submittal, discussions, and revisions to 
system. Post Award S S S L S

Review and approve ISM System. Dates for submittal, 
discussions, and revisions to the System will be established 
by the contracting officer. Guidance on the preparation, 
content, review, and approval of the System will be provided 
by the contracting officer. 

TBE S S S L S

On an annual basis, the contractor shall review and update, 
for DOE approval, its safety performance objectives, 
performance measures, and commitments consistent with 
and in response to DOE's program and budget execution 
guidance and direction. 

Annually L S S S S

I.106 DEAR 952.223-75 Preservation of Individual Occupational Radiation Exposure 
Records (APR 1984) Verify compliance Ongoing S S L S

I.107 DEAR 952.224-70 Paperwork Reduction Act (APR 1994) No DOE Management Actions Required

I.108 DEAR 952.245-5 Government Property (Cost Reimbursement, Time-and-
Material, or Labor-Hour Contracts

Provide GFP as Identified in C.9 Interface Control 
Documents

As Required by 
C.9 L S

I.105 DEAR 952.223-71 Integration of Environment, Safety, and Health into Work 
Planning and Execution (JUN 1997)
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